

**1st BLACKWATER VALLEY B-P SCOUT GROUP - NEW SCOUT HEADQUARTERS  
CARRINGTON LANE RECREATION GROUND, ASH**

DATES	ACTIVITIES	FUNDS	FUNDS	NEW BUILD STATUS
		RAISED	SPENT	
		£15,234.28	£15,234.28	
08 January 2018	Land registry request per lease requirement	£229.00	£229.00	Preparation
<b>NOW ABLE TO PURSUE MAJOR FUNDING</b>				
11 December 2017	Ash Parish Council granted lease to BVG			Preparation
27 October 2016	Planning permission granted			Preparation
22 December 2015	Planning permission applied	£1,750.00	£1,750.00	Preparation
08 March 2015	Outline planning request	£165.00	£165.00	Preparation
13 February 2015	Site mapping purchased	£90.28	£90.28	Preparation
26 September 2012	Installation of security fence (materials only)	£7,000.00	£7,000.00	Preparation
10 August 2012	Planning granted for fence			Preparation
06 June 2012	Planning application for fence			Preparation
	Installation of septic tank	£6,000.00	£6,000.00	Preparation
29 October 2002	Ash Parish Council agreed to grant lease			Preparation